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Technical Review Committee Meeting Minutes - August 26, 1992 

1. The meeting was called to order by the Executive Officer at 8:30 a.m. in the 
Commanding Officer's conference room, in Building S-1. The meeting was turned over 
to Mr. Mark Taylor, Southern Division mc. Mr. Taylor stated that this was the fourth 
TRC meeting. The last meeting was held January 9, 1991 and chaired by Mr. Robert 
Moser. 

2. Mr. Taylor reviewed the chronological history of the Installation Restoration Program 
at NAS Memphis. He reported that the Navy had been waiting on comments from EPA 
on the Draft Final RFI Work Plan dated May, 1990. While waiting for EPA comments, 
U.S. Geological Survey personnel performed some of the field screening activities 
identified in the work plan. The comments were received in November of 1991. In 
response to the comments, a draft Corrective Action Management Plan (CAMP) was 
prepared and submitted to EPA in December of 1991 and a draft Interim Measures Work 
Plan (lMWP) was submitted in March of 1992. The Navy's official response to 
comments was submitted June 25, 1992. 

3. Mr. Taylor announced that comments on the CAMP were received August 7, 1992. The 
comments on the IMWP were received August 14, 1992. EPA requested revised 
documents within thirty days. These documents are currently being revised. 

4. Mr. Taylor discussed the HRS U prescoring for NAS Memphis. According to the 
scoring, NAS could be placed on the National Priorities List (NFL). Mr. Taylor was 
asked to explain prescoring for the group by Commander Peter Motolenich. It was 
explained that prescoring i~ a self analysis that can qualify a site as a candidate for the 
NFL. 

5. Mr. Lawson Anderson, Task Order Manager for Ensafe/Allen & Hoshall, stated that the 
revisions for the CAMP and IMWP were in process and that the de;ldline of thirty days 
should be met. After the meeting, the representatives from Bnsafel Allen & Hoshall will 
meet with Mr. Taylor to discuss EPA's comments. 

6. Mr. Taylor discussed the deadlines being required by the EPA and stated that they can 
be flexible if the proper communications are made. 

7. Commander Motolenich reported that there is a very proactive environmental program 
in place at this time at NAS Memphis. They are trying to minimize any future impacts 
on the base. 
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8. Mr. Jack Cannichael with USGS .Nashville announced that USGS is currently assisting
in answering EPA's comments on the CAMP. Also, a model for groundwater flow for
NAS Memphis is being developed.

9. Mayor George Harvell of Millington asked USGS if the work being done on the
groundwater models is the same as the work Dr. Smith is working on for Memphis State.
Mr. Michael Bradley with USGS of Nashville answered by explaining that they had
exchanged ideas with Dr. Smith but the projects·were unrelated. He then went into more
detail on the models that USGS is developing.

10. The proposed schedule for the implementation of the RFI was discussed by Mr.
Anderson. If everything were to go perfectly on schedule then the work could be
completed in two years. This compressed schedule is heavily dependent on EPA's
review times.

II. Ms. Tonya Barker, NAS Memphis Public Works Department, emphasized the fact that
Mr. Taylor has a good working relationship with the EPA. She stated that some may
be concerned about the thirty day deadlines, but stressed that with the proper
communication, these deadlines can be ·modified. It is as important to release a good
product as to meet deadlines.

12. Mr. Taylor addressed deadlines again by explaining EPA's procedures for setting due
dates and that changing these dates only needs proper justification.

:~ 13. Mayor Harvell explained that the potential problems at· NAS Memphis have been
expressed with some overkill. Nothing on the base compares with other problems in
Tennessee. NAS Memphis is drawing attention because it is a government entity.

14. Commander Dan Milner reported that he wants to do everything he can to solve any
problems. He suggested that when deadline changes are approved verbally, something
be put in writing. Mr. Taylor suggested writing EPA a letter documenting the
conversation and the chang~ deadline. .

15. Mr. Cannichael asked about the effects if NAS Memphis were placed on the NFL. Mr.
Taylor reported that there would be a Federal Facilities Agreement with the EPA and this
would speed up the investigation process. Even though RCRA would be combined with

. CERCLA, the EPA Remedial Project Manager would not change.

16. There was a discussion on the involvement of the Tennessee Departinent of
Environmental and Conservation (TDEC) and the U.S. Fish and Wildlife Service. It was
confinned that TDEC will review and comment on work plans and reports. The U.S.
Fish and Wildlife Service will have a minimal role.
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17. The mayor was asked if NAS Memphis was considered a priority by the State Solid

Waste Commission. The mayor stated that it was not a hig1t priority. The mayor did
elaborate· some on other sites that are priorities in Tennessee.

_.

18. The meeting was adjourned at approximately 9: 15 a.m. by the Executive Officer.

Commander, U.S. Navy
Chairman, Technical Review Committee
Naval Air Station Memphis

cc: All Committee Members
CNET, Code N-45
CNTECHTRA, Code N8
SOUTIIDIVNAVFACENGCOM, Code 1861



: :..... ::':' ~l:;ba:::~·.

TRC MEETING. ATTENDANCE

..-----.
NAME: ORGANIZATION: PHONE NUMBERS:

Mark Taylor SouthDiv DSN 563-0573

CDR Peter Motolenich . NASPWD DSN 966-5207

Tonya S. Barker NAS PW ENVIR DSN 966-5461/62

James Heide NAS PW ENVIR DSN 966-5461/62

Danny Chumney NAS PWENVIR DSN 966-5461

LT Ron Gruzesky NAS PW ENVIR DSN 966-5461

Sue Hosmer NAS PAO DSN 966-5761

Don Litton NAS Memphis PWD DSN 966-5207

Michael Bradley USGS - Nashville (615) 736-5424

r· Jack Cannichael USGS - Nashville (615) 736-5424

CDR Dan Milner Exec. Officer NAS DSN 966-5103

Lawson Anderson BnSafe/A & H (901) 372-7962

Becca Yancey EnSafe/A & H (901) 383-9115

Mayor George Harvell, Jr. . City of Millington (901) 872-2211

John M. Price NAS Memphis NLSO (901) 873-5308

Glenn A. Belson NAS PWAJPWB DSN 966-5461

Mark Thomas TN Dept. of Bnv. & Cons. (901) 543-6695

Nonn Lachapelle Mphs/Shelby County
Health Dept. (901).576-7582

NOTE: All 966 DSN numbers are 873 Local numbers.
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